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I. INTRODUCTION 

As directed by the Public Service Commission of the State of Montana 

("Commission") in its Final Order No. 6518a, Docket No. 02003.8.1 05 (April 7, 2005) 

("Order'), Cable & Communications Corporation d/b/a Mid-Rivers Cellular ("Mid-Rivers 

Cellular'') hereby provides supplemental information related to its provision of wireless 

service to Eastern Montana within the 60-day time period established by the 

Commission. 

II. EXISTING SERVICE AND SERVICE EXPANSION CONSIDERATIONS 

Mid-Rivers Cellular has provided wireless service in rural Eastern Montana for 

nearly ten years. Since service inception, it has regularly investigated and evaluated 

service extension and improvement. That process requires weighing a variety of 

considerations, including technical, economic and market limitations. In this report, Mid

Rivers Cellular presents its projected five-year build-out plan, based on current 

information and reasonable assumptions flowing from that information. It is Mid-Rivers 

Cellular's intent to execute the basic plan presented here, although Mid-Rivers Cellular 

does recognize that changes in circumstances may require the alteration or modification 

of these plans, or a delay in their implementation. Mid-Rivers Cellular's semi-annual 

reports will keep the Commission informed of progress and any changed circumstances 

that affect the proposals described in this report. See Attachment C - Progress 

Reports for the five 2005 projects already in process. 

In the Spring of 1996, Mid-Rivers Cellular filed its initial applications for service 

on the cellular 8 Block frequencies with the Federal Communications Commission 

("FCC") to provide wireless service to unserved and underserved areas of Eastern 
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Montana through facilities to be located at eight sites. After the FCC granted these 

applications, construction was completed and service was initiated to the public in 

December, 1996. Since that time, Mid-Rivers Cellular has continued to expand its 

service territory, today serving the public from fourteen cell sites, Including two cell 

extender sites, Rock Springs and Circle, placed into service since Mid-Rivers Cellular 

filed its ETC Petition on August 5, 2003. In addition, an application for a new cell site, 

Hammond, has recently been filed with the FCC. See Attachment A(3) - Construction 

Plan Map. 

The nation's first cellular licenses were granted in the mid-1980's, under rules 

which awarded specific geographic market areas to the two original licensees- one on 

each of the two frequency blocks (A and B) available for cellular service. These market 

areas are known as the 734 Metropolitan Statistical Areas ("MSAs") and Rural Service 

Areas ("RSAs") national licensing areas, which today are collectively referred to as 

Cellular Market Areas ("CMAs"). The FCC awards only one license for each of the two 

cellular frequency blocks In any given geographic area to ensure interference-free 

operation of cellular systems. 

The original licensees were allowed a five-year period within which to "build-out" 

to serve the entire licensed market area. After the expiration of the five-year build-out 

period, each original licensee's service territory was confined to the area defined by an 

engineering formula taking into consideration the technical operations of each operating 

cell site, including antenna height, power, orientation, and other criteria. The composite 

of cell site service areas is known as the Cellular Geographic Service Area ("CGSA"), 

and typically is depicted for each site in circular {assuming full power radiation in all 
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directions from the antenna) or elliptical (assuming variations in power radiating in 

different directions) patterns on maps. 

The CGSA resulting from the application of the formula proscribed in 47 C.F.R. § 

22.911 (a) is the area determined by the FCC to be served by a licensee, and the area 

which is entitled to protection from interference. It defines the theoretical boundaries, 

or contour, within which "median field strength finally drops to 32 dBpV/m (i.e. does not 

exceed 32 dBpV/m further out)... 47 C.F.R. § 22.911(b). This 32 dBu contour is 

calculated along eight straight-line radials extending from the transmitter location (at 

each of 0, 45, 90, 135, 180,215, 270 and 315 degrees), taking into account the average 

terrain along these radials. The termination points of each of these radials (where 

signal strength drops to 32 dBu) are then connected by interpolated arcs, which 

together form the circular or elliptical pattern representing the CGSA. 

The Commission's established standard of -1 04 dBm describes signal level 

strength as a function of power. Mid-Rivers Cellular confirms that the signal strength 

within its CGSAs meets the -104dBm standard articulated by the Commission. See 

Attachment (A)(4) - Signal Strength Map, which depicts computer-generated 

propagation characteristics of the Mid-Rivers Cellular system. Mid-Rivers Cellular notes 

that the FCC's rules acknowledge the existence of so-called "dead spots," defined as 

"[s]mall areas within a service area where the field strength is lower than the minimum 

level for reliable service." 47 C.F.R. § 22.99. Limited "dead spots" are visible in 

Attachment A(4) - Signal Strength Map, but, under the FCC's rules, "(s]ervice within 

dead spots is presumed." /d. The existence of these "dead spots" does not indicate that 
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Mid-Rivers Cellular is "not willing or capable of providing acceptable levels of service 

throughout its service area." Virginia Cellular LLC, 19 FCC Red. 1563, 157 4 (2004 ). 

Mid-Rivers Cellular also clarifies that its system does provide a minimal 300-3000 

Hertz bandwidth, as required by the FCC. Discussions with the Mid-Rivers Cellular 

vendors and technical advisors confirm that Mid-Rivers Cellular accommodates this 

industry standard. 

A. Identification of Unserved Areas 

The subject areas in Eastern Montana, the study areas of Mid-Rivers 

Telephone Cooperative, Inc. and Range Telephone Cooperative, are included within 

seven (7) RSAs, in Eastern Montana around the Billings, Montana MTA (also known as 

CMA 268). In each of these RSAs (shown as CMAs 525, 526, 528, 529, 530, 531 and 

532 on Attachment A(2) - Overlay of the 8-Side Service Area Map), the original 

licensee did not construct sufficient cell sites to serve the entire geographic area 

included within the market. Accordingly, at the end of the five-year build-out period, the 

areas outside the existing licensees' CGSAs, the unserved geographic areas, became 

generally available for licensing to any eligible entity, including the original licensee, to 

"fill-in" the market. Mid-Rivers Cellular's existing and future service areas are limited to 

thijs unserved territory, as it is defined at any given time. See Attachment A(2). Mid

Rivers Cellular anticipates updating the status of unserved territory as necessary in its 

semi-annual reports. 

The maps depicting existing cellular service and projected service area of 

new cell sites were derived utilizing engineering data on file with the FCC. The 

depiction of the wireline service area boundaries which overlays this information is an 
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interpolation of the information in the format currently available to Mid-Rivers Cellular, 

limited to a map on a scale that does not correspond with the computer-generated 

cellular service information. Mid-Rivers believes that the overlay is generally accurate, 

but will update the overlay Information with the filing of its next semi-annual report, when 

it anticipates having access to the computerized exchange boundary data. 

B. Technical Considerations 

After the preliminary determination to increase service territory is made, a 

series of detailed inquiries is instituted, the answers to which will direct further 

investigation, or require that earlier decisions be revisited. The process, dictated by 

federal rules and site acquisition realities, is reflected on the attached Progress Reports, 

Which Mid-Rivers Cellular will utilize in making its semi-annual progress reports to the 

Commission. 

While an existing licensee may agree to a minor extension of projected 

radiation into its licensed service area, FCC rules generally require that a "fill-in" 

application must propose operations which do not interfere with an existing licensed 

station (see generally 47 C.F.R. § 22.912). The FCC's height and power limitations 

(see 47 C.F.R. § 22.913) and minimum geographic coverage requirements (see 47 

C.F .R. § 22.951) also restrict service plans. Accordingly, appropriate site selection and 

engineering design are the critical initial technical steps in determining whether service 

can be provided to a specific target area at required service levels. 

Site review and acquisition is a multi-faceted process. After an initial 

engineering review has targeted potential sites, each is analyzed in terms of potential 

suitability and availability. Suitability review will include an initial analysis of the site's 
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geophysical characteristics and suitability for construction, as well as the potential for 

the proposed construction to affect environmental, historical and cultural elements 

specific to the proposed site. Negative findings in any of these matters may require 

location of an alternative site and additional suitability review. 

Availability analysis also includes identification of the site owner and the 

initiation of discussions regarding land use or purchase. Failure to come to terms with 

the land owner would also require that the process of site acquisition begin anew. 

Similarly, site feasibility reviews also include assessment of the costs of integrating the 

site into Mid-Rivers Cellular's existing network, as well as a consideration of the 

expense and difficulty of bringing power to a given location. 

In addition to environmental, historical and cultural concerns, aviation 

safety issues also require analysis of proposed tower construction and, if necessary, 

application to the Federal Aviation Administration ("FAA") to construct the antenna 

support structure. Once the FAA reviews the proposal favorably, the antenna structure 

is registered with the FCC. 

Engineering analysis is then finalized, and the engineering portions are 

combined with other required demonstrations of fitness for licensing and compliance 

with FCC rules into an application for a license to serve the defined area within the 

technical parameters proposed in the application. The application undergoes initial 

review and, if it complies with applicable requirements, the fact of filing is published on 

an FCC Public Notice which announces that the application has been accepted for 

filing. If no mutually-exclusive application filing (i.e., a competing application, the grant 

of which would preclude the grant of the Mid-Rivers Cellular application) requires 
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institution of the FCC's competitive bidding processes (see generally 47 C.F.R. § 

22.131), the time frame for consideration and grant of the application is typically six to 

ten weeks after Public Notice. 

C. Construction and Implementation 

Site construction is weather dependent, and includes not only the erection 

of the radio tower and mounting of the radio antenna(s), but also site preparation, and 

the fabrication and construction of a building to house the radio equipment. 

Arrangements for electricity to the site must be made, and back-up generators must be 

purchased and tested. 

In addition to construction of the cellular site, arrangements must be made 

to interconnect the site with the cellular switch. If the link is to be accomplished via 

microwave radio, an additional radio station authorization application must be filed with 

the FCC, preceded by formal frequency coordination with other area microwave 

licensees. The coordination process can take up to three months. Efficient operation of 

the cell site may also require the negotiation and implementation of interconnection 

agreements with local telephone exchange carriers, or modification of existing 

arrangements. 

D. Economic Considerations 

In addition to the limitations discussed above, Mid-Rivers Cellular must 

consider its general financial position and the economic impact of a specific expansion 

plan as it approaches build-out decisions. As the Commission recognizes, the service 

areas of Mid-Rivers Telephone Cooperative, Inc. and Range Telephone Cooperative 

encompass "two of the least densely populated cooperative study areas in the 
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· · continental United States." Order at p. 35. Accordingly, projections of revenue 

increases resulting from system expansion or improvement are limited. As the record in 

this proceeding reflects, the absence of. revenue opportunities in these areas likely is 

the reason these areas remain unserved. 

The availability of Universal Service funding will aid significantly in 

supplementing the operating revenues and alleviating reliance on debt otherwise 

required to support the decision to make the additional investment necessary for 

expansion of service. Reliance on subscriber revenues to support the cost of service 

improvement, including those associated with implementing a digital upgrade, is also 

alleviated by appropriate recourse to Universal Service funding, in compliance with FCC 

rules which also specify availability for service provision and system maintenance. See 

47 C.F.R. § 54.7. 

The Five-Year Plan presented below represents an estimated expenditure 

that will more than double Mid-Rivers Cellular's gross capital investment. Even with 

Universal Service funding and system-generated revenues, the commitment to 

construct the planned facilities will require some debt financing. Accordingly, 

accomplishment of the goals of the Five-Year Plan is subject to realistic periodic 

review and analysis, including adjustments in timing where necessary. Moreover, as 

noted previously, regulatory and technical limitations and contingencies, the digital and 

other technological upgrades, and other economic considerations may require plan 

modification, and, if changes in facts or assumptions are significant, certain aspects of 

the current plan may be deemed impossible. External factors, such as public safety 

requirements, could also require plan modification. Nevertheless, Mid-Rivers Cellular's 
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commitment to the provision and improvement of wireless service to Eastem Montana 

residents remains constant. 

Ill. FIVE-YEAR BUILD-OUT PLAN 

As requested by the Commission, Mid-Rivers Cellular has developed a tentative 

Five-Year Build-Out Plan, depicted on the attached maps and further detailed by the 

attached build-out population analyses. As described above, this plan is subject to a 

number of contingencies, induding, but not limited to, continued status of proposed 

service area as "unserved" rendering it available for licensing, site availability and 

suitability, and economic viability of construction. The economic assessment includes 

not only a valuation of the proposed site's intrinsic value, but also its cost as weighed 

against the competing demands on Mid-Rivers Cellular's resources, such as the 

implementation of digital service throughout the system, as well as implementation of E-

911 services. 

The Five-Year Build-Out Plan necessarily proposes the location of cell sites at 

specific locations to support the projections of area and population served. These sites 

have not been secured, and it is possible that the proposed sites will not be availabie or 

suitable. Under those circumstances, Mid-Rivers Cellular anticipates locating 

alternative near-by locations which are both available and appropriate. Plan changes 

that such modifications generate will be reported to the Commission in the Mid-Rivers 

Cellular semi-annual reports. 

Within this framework, Mid-Rivers Cellular contemplates the addition of seven 

cell sites and five cell extender sites (which act as repeaters and are indirectly 

connected with the Mid-Rivers Cellular switch through the primary cell site), or a total of 
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twelve new sites over the next five years, bringing the system total to 26 sites, serving 

approximately 25,526 square miles. Including the recently-filed Hammond cell site 

application, Mid-Rivers Cellular plans to apply for authorization to construct two cell 

sites and two cell extender sites in 2005. With the addition of the three sites planned for 

2006, Mid-Rivers Cellular projects a population coverage increase of more than 40%. 

Mid-Rivers Cellular proposes the addition of one cell site in 2007, and two cell 

sites in each of 2008 and 2009 to further extend its service, resulting in an increase in 

current population coverage of more than 80%. In addition to the digital upgrade, Mid

Rivers Cellular is also considering other system enhancements, and will update its Five

Year Plan as these considerations become more concrete. 

In response to the Commission's request for specific information related to 

expanded coverage on the Northern Cheyenne Reservation, Mid-Rivers Cellular directs 

the Commission's attention to the planned addition of the Ashland West cell extender in 

2006. As currently contemplated, this site would provide service to the Range 

Telephone Cooperative exchanges of Lame Deer and Birney, as well as portion of the 

Ashland exchange. The Otter Creek cell site, planned for 2009, would also serve a 

portion of the Reservation. These tribal areas currently are outside the scope of Mid

Rivers Cellular's ETC designation. 

IV. ROAMING AND RESALE SERVICE 

As a wireless service provider, Mid-Rivers Cellular has entered into 

arrangements with other wireless carriers that enable Its subscribers to "roam" outside 

the Mid-Rivers Cellular service area on a seamless basis (i.e., receive wireless service 

without first contacting the wireless service provider to arrange for payment for 
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services). These arrangements will continue, enabling Mid-Rivers Cellular subscribers 

to access existing wireless service beyond the Mid-Rivers Cellular service territory. 

In addition, Mid-Rivers Cellular intends to explore the possibility of business 

arrangements with other wireless carriers to resell their wireless services upon receipt 

and review of requests by prospective subscribers residing outside the Mid-Rivers 

Cellular licensed cellular service area, but inside the study areas of Mid-Rivers 

Telephone Cooperative, Inc. and Range Telephone Cooperative. As noted in its ETC 

application, Mid-Rivers Cellular also proposes to offer service outside its authorized 

cellular service area through the resale of wireline service, where appropriate. 

Mid-Rivers Cellular will rely on resale to provide service beyond its authorized 

wireless service areas upon request throughout the five-year build-out period, replacing 

such service with facilities-based services when possible as construction progresses. 

In keeping with its commitment to serve the entire study areas of each of Mid-Rivers 

Telephone Cooperative, Inc. and Range Telephone Cooperative, Mid-Rivers Cellular 

will continue to explore all resale alternatives available to serve prospective subscribers. 

V. CONCLUSION 

Mid-Rivers Cellular submits this Initial Report as required by the PSC Final Order 

No. 6518a within the 60-day time period established by the Commission. In compliance 

with the Order, Mid-Rivers Cellular shall file reports semi-annually to keep the 

Commission informed of progress and any changed circumstances that affect the 

proposals described in this Report. Additionally, Mid-Rivers Cellular shall file quarterly 

reports as specified in the Order when it is certified by the Commission as an ETC. 
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RESPECTFULLY SUBMITTED this 1st day of June, 2005. 

CABLE & COMMUNICATIONS CORPORATION, 
d/b/a Mid-Rivers Cellular 
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A. Maps: 
1. Base Map: (Cellular B Side 32 dbu Contour Map - Mid-Rivers 

Telephone Cooperative, Inc., and Range Telephone Cooperative, 
Inc., Service Areas - Existing Licensed Sites and Pending 
Applications located within CMAs 268, 525, 526, 529, 531, and 532 
and Cable and Communications Corp.- 5 Year Build Plan) 

2. Overlay of the "B" Side Service Areas: (Cellular B Side 32 dbu 
Contour Map - Existing Licensed Sites and Pending Applications 
located within CMAs 268,525,526,528,529,530,531, and 532) 

3. Construction Plan: : (Cellular B Side 32 dbu Contour Map - Existing 
Licensed Sites and Pending Applications located within CMAs 268, 
525, 526, 529, 531, and 532 and Cable and Communications Corp. 
-5 Year Build Plan) 

a. 2005 Plan (In addition to the Digital Upgrade): 
i. Hammond cell site (45-12-13.47 /104-55-33.07) 
ii. Baker II cell site (46-22-30N /104-16-15W) 
iii. Broadus II cell extender (45-26-55N /1 05-24-38W) 
iv. Ismay/Locate cell extender (46-24-3.6N I 104-48-

5.1W) 
b. 2006 Plan: 

i. Vida South cell extender (N47-44-14.8 I W105-29-
41.4) 

ii. Intersection of Hwy 201/328 cell extemier-(N47-4+~--~-----------
49.6/ W104-38-11.299) 

iii. Ashland West cell extender (N45-37-38 I W106-30-
23.2) 

c. 2007 Plan: 
i. Alzada cell site (N45-03-31.1 00 I W1 04-27-10.001) 

d. 2008 Plan: 
i. Highway 59 cell site between Miles City and Broadus 

(N45-57-17.5/W105-39-9.9) 
ii. Hell Creek cell site (N47-39-50.5/ W105-56-35) 

e. 2009 Plan: 
I. Otter Creek cell site (N45-21-39.8/ W105-50-27.8) 
ii. Ingomar/Sumatra cell site (N47-02-49 I W1 06-40-52) 

4. Signal Strength: (Cable and Communications Corp. dba Mid Rivers 
Cellular Existing -104 dbm Coverage) 

B. Population Data: (Mid-Rivers Cellular- Population Coverage Estimates) 

C. Semi-Annual Progress Reports: 
1. Progress Report - Digital Upgrade 



2. Progress Report- Hammond cell site 
3. Progress Report- Baker II cell site 
4. Progress Report - Broadus II cell extender 
5. Progress Report- Ismay/Locate cell extender 

D. Service Plans: 
1. 2005 Cellular Plans 
2. Mid-Rivers Cellular Sales & Service Agreement 



ATTACHMENT A(l)- BASE MAP 
(Cellular B Side 32 dbu Contour Map 

Mid-Rivers Telephone Cooperative, Inc., and Range 
Telephone Cooperative, Inc., Service Areas 

Existing Licensed Sites and Pending Applications located 
within CMAs 268, 525, 526, 529, 531, and 532 

and 
Cable and Communications Corp. - 5 Year Build Plan) 



' 
' > 

ATTACHMENTA~)-OVERLAY 

OF ''B'' SIDE SERVICE AREAS 
(Cellular B Side 32 dbu Contour Map 

Existing Licensed Sites and Pending Applications located 
within CMAs 268, 525, 526, 528, 529, 530, 531, and 532) 



ATTACHMENT A(3)
CONSTRUCTION PLAN 
(Cellular B Side 32 dbu Contour Map 

Existing Licensed Sites and Pending Applications located 
within CMAs 268, 525, 526, 529, 531, and 532 

and 
Cable and Communications Corp. - 5 Year Build Plan) 



ATTACHMENT A(4)- SIGNAL 
STRENGTH 

(Cable and Communications Corp. dba Mid Rivers Cellular 
Existing -104 dbm Coverage) 



.. 

ATTACHMENT B- POPULATION 
DATA 

(Mid-Rivers Cellular -Population Coverage Estimates) 



Mid-Rivers Cellular 
Population Coverage Estimates 

I% Change, Base to End 2005 

I% Change, 2005 to End 2006 

I% Change, 2006 to End 2007 

I% Change, 2007 to End 2008 

I% Change, 2008 to End 2009 

I% Change, Base to End 2009 

1.01%1 

42.91%1 

0.68%1 

23.99%1 

130 Net Increase in Residents Served 

5,580 Net Increase in Residents Served 

126 Net Increase in Residents Served 

4,488 Net Increase in Residents Served 

0.34%1 79 Net Increase in Residents Served 

80.80%1 10,403 Net Increase in Residents Served 

"Lat & Long figures used in software application to obtain population information for circular areas were detailed to Degrees, Minutes & Seconds in decimal format to differentiate as much as 

possible between any closely located towers. Radii for base plan circular calculations based on average distance of signal from SAB according to FCC licensing information. Radii estimated 

at 26 miles for new cell sites (the average of existing towers) and at 20 miles for new cell extenders. 

Source: MABLE/Geocorr2K: Geographic Correspondence Engine with Census 2000 Geography. htto://mcdc2.missouri.edu/websas/geocorr2k.html 

May 27,2005 
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ATTACHMENT C- SEMI-ANNUAL 
PROGRESS REPORTS 
(Progress Report- Digital Upgrade 

Progress Report - Hammond cell site 
Progress Report- Baker II cell site 

Progress Report- Broadus II cell extender 
Progress Report- Ismay/Locate cell extender) 



ACTION ITEM 

Preliminary Analysis 

PROGRESS REPORT 
DIGITAL UPGRADE 

Initial Site Analysis 
Preliminary Engineering 

Preliminary Environmental Review 
Preliminary Cultural Impact Review 

Preliminary Historical Impact Review 
Preliminary Geophysical Review 

Real Property · Site Procurement 
Ownership Report from Title Company 

Discussions with Landowner 
Documentation of site use arrangements 

Federal Aviation Administration (FAA) 
MRC gather information and prepare Notice of Proposed Construction or Alteration (FAA Form 

7460-1) 

Federal Communications Commission (FCC) 
Antenna Structure Registration 

Attorney to file cellular Phase II Application w/FCC 
FCC Public Notice -- cellular 

FCC approval notice -- cellular 
Cellular license issued by FCC 

Site interconnection arrangements 

If microwave coordination: 
Attorney to file microwave application w/FCC 

FCC Public Notice-- microwave 
FCC approval notice -- microwave 
Microwave license issued by FCC 

Engineering· MRC (in house) 
Prepare cellular radio installation specifications & contract 

Submit cellular radio installation specifications & contract to contractors for quotes 
Finalize contract 

Contractor to install radio 
Prepare microwave radio installation specifications & contract 

Submit microwave radio installation specifications & contract to contractors for quotes 
Finalize microwave contract 

Contractor to install microwave radio 
Prepare misc. equipment, hardware and power plant specifications 

Purchase misc. equipment, hardware and power plant 
Delivery of misc. equipment, hardware and power plant 

MRC personnel to install misc. equipment, hardware and power plant 

Building 
Building permit (local and/or state) 

Foundation & gen. slab installation by MRC personnel 
Prepare building specifications & contract 

Submit building specifications & contract to contractors for quotes 

Revised: 6/6/2005 

COMPLETE 
DATE 

5/2005 
5/2005 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

4/2005 
4/2005 

N/A 
N/A 
N/A 
N/A 

5/2005 
6/2005 

N/A 
N/A 
N/A 
N/A 

Page 1 



ACTION ITEM 

PROGRESS REPORT 
DIGITAL UPGRADE 

Finalize contract to purchase building 
Building delivery to MRC Supply 

Quotes for Offloading Building 
Offload Building 
Rekey Building 

Quotes for MRTC Sign 
MRTC Sign Installation 

Site development & landscaping by MRC personnel 

Provide building information to COE/Network Engineer for inclusion in company database 

Tower 
Obtain structural analysis of existing tower, if any 

Prepare tower and antenna specifications & contract 
Submit tower and antenna specifications & contract to contractors w/request for quotes 

Finalize contract 
Contractor to complete contract & install tower and antenna(s) 

Contractor to post antenna structure registration number on tower 

Generator 
Purchase Generator, ATS 

Delivery of Generator, ATS 
Test & Turn-up Generator 

Provide generator information to COE/Network Engineer for inclusion in company database 

Power 
Provide local power utility company information on electrical line required 

Power utility company Install electrical lines 
Provide local power utility company information on gas line requirements 

Power utility company install gas lines 

Misc. Electrical Contract 
Quotes for Misc. Electrical 

Award Contract 
Notify Contractor of Bldg, Gen., Power & Gas Placement & to Begin Work 

Contractor to Provide Warranty Info on Installed Equipment 

Estimated Completion Date 

Revised: 6/6/2005 

COMPLETE 
DATE 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 

9/2005 
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ACTION ITEM 

Preliminary Analysis 

PROGRESS REPORT 
HAMMOND CELL SITE 

Initial Site Analysis 
Preliminary Engineering 

Preliminary Environmental Review 
Preliminary Cultural Impact Review 

Preliminary Historical Impact Review 
Preliminary Geophysical Review 

Real Property • Site Procurement 
Ownership Report from Title Company 

Discussions with Landowner 
Documentation of site use arrangements 

Federal Aviation Administration (FAA) 
MRC gather information and prepare Notice of Proposed Construction or Alteration (FAA Form 

7460-1) 

Federal Communications Commission (FCC) 
Antenna Structure Registration 

Attorney to file cellular Phase II Application w/FCC 
FCC Public Notice -- cellular 

FCC approval notice-- cellular 
Cellular license issued by FCC 

Site interconnection arrangements 

If microwave coordination: 
Attorney to file microwave application w/FCC 

FCC Public Notice -- microwave 
FCC approval notice -- microwave 
Microwave license issued by FCC 

Engineering· MRC (in house) 
Prepare cellular radio installation specifications & contract 

Submit cellular radio installation specifications & contract to contractors for quotes 
Finalize cellular contract 

Contractor to install cellular radio 
Prepare microwave radio installation specifications & contract 

Submit microwave radio installation specifications & contract to contractors for quotes 
Finalize microwave contrac 

Contractor to install microwave radio 
Prepare misc. equipment, hardware and power plant specifications 

Purchase misc. equipment, hardware and power plant 
Delivery of misc. equipment, hardware and power plant 

MRC personnel to install misc. equipment, hardware and power plant 

Building 
Building permit (local and/or state) 

Foundation & gen. slab installation by MRC personnel 
Prepare building specifications & contract 

Submit building specifications & contract to contractors for quotes 

Revised: 6/6/2005 

COMPLETE 
DATE 

2004 
2004 

5/2005 
5/2005 
5/2005 
2004 

7/2004 
10/2004 
10/2004 

5/2005 

N/A 
5/2005 
5/2005 

5/2005 

4/2005 
4/2005 

4/2005 
4/2005 
5/2005 

5/2005 
5/2005 

5/2005 
5/2005 
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ACTION ITEM 

PROGRESS REPORT 
HAMMOND CELL SITE 

Finalize contract to purchase building 
Building delivery to MRC Supply 

Quotes for Offloading Building 
Offload Building 
Rekey Building 

Quotes for MRTC Sign 
MRTC Sign Installation 

Site development & landscaping by MRC personnel 

Provide building information to COE/Network Engineer for inclusion in company database 

Tower 
Obtain structural analysis of existing tower, if any 

Prepare tower and antenna specifications & contract 
Submit tower and antenna specifications & contract to contractors w/request for quotes 

Finalize contract 
Contractor to complete contract & install tower and antenna(s) 

Contractor to post antenna structure registration number on tower 

Generator 
Purchase Generator, ATS 

Delivery of Generator, ATS 
Test & Turn-up Generator 

Provide generator information to COE/Network Engineer for inclusion in company database 

Power 
Provide local power utility company information on electrical line required 

Power utility company Install electrical lines 
Provide local power utility company information on gas line requirements 

Power utility company install gas lines 

Misc. Electrical Contract 
Quotes for Misc. Electrical 

Award Contract 
Notify Contractor of Bldg, Gen., Power & Gas Placement & to Begin Work 

Contractor to Provide Warranty Info on Installed Equipment 

Estimated Completion Date 

Revised: 6/6/2005 

COMPLETE 
DATE 

5/2005 
5/2005 
5/2005 

5/2005 

5/2005 
5/2005 
5/2005 

N/A 
N/A 
N/A 

N/A 

5/2005 

N/A 
N/A 

5/2005 

9/2005 

Page 2 



ACTION ITEM 

Preliminary Analysis 

PROGRESS REPORT 
BAKER II CELL SITE 

Initial Site Analysis 
Preliminary Engineering 

Preliminary Environmental Review 
Preliminary Cultural Impact Review 

Preliminary Historical Impact Review 
Preliminary Geophysical Review 

Real Property • Site Procurement 
Ownership Report from Title Company 

Discussions with Landowner 
Documentation of site use arrangements 

Federal Aviation Administration (FAA) 
MRC gather information and prepare Notice of Proposed Construction or Alteration (FAA Form 

7460-1) 

Federal Communications Commission (FCC) 
Antenna Structure Registration 

Attorney to file cellular Phase II Application w/FCC 
FCC Public Notice -- cellular 

FCC approval notice -- cellular 
Cellular license issued by FCC 

Site interconnection arrangements 

If microwave coordination: 
Attorney to file microwave application w/FCC 

FCC Public Notice-- microwave 
FCC approval notice -- microwave 
Microwave license issued by FCC 

Engineering · MRC (in house) 
Prepare cellular radio installation specifications & contract 

Submit cellular radio installation specifications & contract to contractors for quotes 
Finalize cellular contract 

Contractor to install cellular radio 
Prepare microwave radio installation specifications & contract 

Submit microwave radio installation specifications & contract to contractors for quotes 
Finalize microwave contract 

Contractor to install microwave radio 
Prepare misc. equipment, hardware and power plant specifications 

Purchase misc. equipment, hardware and power plant 
Delivery of misc. equipment, hardware and power plant 

MRC personnel to install misc. equipment, hardware and power plant 

Building 
Building permit (local and/or state) 

Foundation & gen. slab installation by MRC personnel 
Prepare building specifications & contract 

Submit building specifications &contract to contractors for quotes 

Revised: 6/6/2005 

COMPLETE 
DATE 

1/2005 
3/2005 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 

N/A 

N/A 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 
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ACTION ITEM 

PROGRESS REPORT 
BAKER II CELL SITE 

Finalize contract to purchase building 
Building delivery to MRC Supply 

Quotes for Offloading Building 
Offload Building 
Rekey Building 

Quotes for MRTC Sign 
MRTC Sign Installation 

Site development & landscaping by MRC personnel 

Provide building information to COE/Network Engineer for inclusion in company database 

Tower 
Obtain structural analysis of existing tower, if any 

Prepare tower and antenna specifications & contract 
Submit tower and antenna specifications & contract to contractors w/request for quotes 

Finalize contract 
Contractor to complete contract & install tower and antenna(s) 

Contractor to post antenna structure registration number on tower 

Generator 
Purchase Generator, ATS 

Delivery of Generator, ATS 
Test & Turn-up Generator 

Provide generator information to COE/Network Engineer for inclusion in company database 

Power 
Provide local power utility company information on electrical line required 

Power utility company Install electrical lines 
Provide local power utility company information on gas line requirements 

Power utility company install gas lines 

Misc. Electrical Contract 
Quotes for Misc. Electrical 

Award Contract 
Notify Contractor of Bldg, Gen., Power & Gas Placement & to Begin Work 

Contractor to Provide Warranty Info on Installed Equipment 

Estimated Completion Date 

Revised: 6/6/2005 

COMPLETE 
DATE 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 

N/A 

N/A 
N/A 
N/A 
N/A 

10/2005 

Page2 



ACTION ITEM 

Preliminary Analysis 

PROGRESS REPORT 
BROADUS II CELL EXTENDER 

Initial Site Analysis 
Preliminary Engineering 

Preliminary Environmental Review 
Preliminary Cultural Impact Review 

Preliminary Historical Impact Review 
Preliminary Geophysical Review 

Real Property • Site Procurement 
Ownership Report from Title Company 

Discussions with Landowner 
Documentation of site use arrangements 

Federal Aviation Administration (FAA) 
MRC gather information and prepare Notice of Proposed Construction or Alteration (FAA Form 

7460-1) 

Federal Communications Commission (FCC) 
Antenna Structure Registration 

Attorney to file cellular Phase II Application w/FCC 
FCC Public Notice -- cellular 

FCC approval notice-- cellular 
Cellular license issued by FCC 

Site interconnection arrangements 

If microwave coordination: 
Attorney to file microwave application w/FCC 

FCC Public Notice -- microwave 
FCC approval notice -- microwave 
Microwave license issued by FCC 

Engineering· MRC (in house) 
Prepare cellular radio installation specifications & contract 

Submit cellular radio installation specifications & contract to contractors for quotes 
Finalize cellular contract 

Contractor to install cellular radio 
Prepare microwave radio installation specifications & contract 

Submit microwave radio installation specifications & contract to contractors for quotes 
Finalize microwave contract 

Contractor to install microwave radio 
Prepare misc. equipment, hardware and power plant specifications 

Purchase misc. equipment, hardware and power plant 
Delivery of misc. equipment, hardware and power plan 

MRC personnel to install misc. equipment, hardware and power plant 

Building 
Building permit (local and/or state) 

Foundation & gen. slab installation by MRC personnel 
Prepare building specifications & contract 

Submit building specifications & contract to contractors for quotes 
Finalize contract to purchase building 

Revised. 6/6/2005 

COMPLETE 
DATE 

5/2005 
4/2005 

N/A 
N/A 
N/A 
N/A 

N/A 
5/2005 
5/2005 

N/A 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

Page 1 



ACTION ITEM 

PROGRESS REPORT 
BROADUS II CELL EXTENDER 

Building delivery to MRC Supply 
Quotes for Offloading Building 

Offload Building 
Rekey Building 

Quotes for MRTC Sign 
MRTC Sign Installation 

Site development & landscaping by MRC personnel 

Provide building information to COE/Network Engineer for inclusion in company database 

Tower 
Obtain structural analysis of existing tower, if any 

Prepare tower and antenna specifications & contract 
Submit tower and antenna specifications & contract to contractors w/request for quotes 

Finalize contract 
Contractor to complete contract & install tower and antenna(s) 

Contractor to post antenna structure registration number on tower 

Generator 
Purchase Generator, ATS 

Delivery of Generator, ATS 
Test & Turn-up Generator 

Provide generator information to COE/Network Engineer for inclusion in company database 

Power 
Provide local power utility company information on electrical line required 

Power utility company Install electrical lines 
Provide local power utility company information on gas line requirements 

Power utility company install gas lines 

Misc. Electrical Contract 
Quotes for Misc. Electrical 

Award Contract 
Notify Contractor of Bldg, Gen., Power & Gas Placement & to Begin Work 

Contractor to Provide Warranty Info on Installed Equipment 

Estimated Completion Date 

Revised: 6/6/2005 

COMPLETE 
DATE 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 

N/A 

N/A 
N/A 

N/A 
N/A 
N/A 
N/A 

10/2005 

Page2 



ACTION ITEM 

Preliminary Analysis 

PROGRESS REPORT 
ISMAY/LOCATE CELL EXTENDER 

Initial Site Analysis 
Preliminary Engineering 

Preliminary Environmental Review 
Preliminary Cultural Impact Review 

Preliminary Historical Impact Review 
Preliminary Geophysical Review 

Real Property · Site Procurement 
Ownership Report from Title Company 

Discussions with Landowner 
Documentation of site use arrangements 

Federal Aviation Administration (FAA) 
MRC gather information and prepare Notice of Proposed Construction or Alteration (FAA Form 

7460-1) 

Federal Communications Commission (FCC) 
Antenna Structure Registration 

Attorney to file cellular Phase II Application w/FCC 
FCC Public Notice -- cellular 

FCC approval notice -- cellular 
Cellular license issued by FCC 

Site interconnection arrangements 

If microwave coordination: 
Attorney to file microwave application w/FCC 

FCC Public Notice -- microwave 
FCC approval notice -- microwave 
Microwave license issued by FCC 

Engineering • MRC (in house) 
Prepare cellular radio installation specifications & contract 

Submit cellular radio installation specifications & contract to contractors for quotes 
Finalize cellular contract 

Contractor to install cellular radio 
Prepare microwave radio installation specifications & contract 

Submit microwave radio installation specifications & contract to contractors for quotes 
Finalize microwave contrac 

Contractor to install microwave radio 
Prepare misc. equipment, hardware and power plant specifications 

Purchase misc. equipment, hardware and power plant 
Delivery of misc. equipment, hardware and power plan 

MRC personnel to install misc. equipment, hardware and power plant 

Building 
Building permit {local and/or state) 

Foundation & gen. slab installation by MRC personnel 
Prepare building specifications & contract 

Submit building specifications & contract to contractors for quotes 
Finalize contract to purchase building 

Revised: 6/6/2005 

COMPLETE 
DATE 

5/2005 
4/2005 

5/2005 

N/A 

N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 
N/A 
N/A 

Page 1 



ACTION ITEM 

PROGRESS REPORT 
ISMAY/LOCATE CELL EXTENDER 

Building delivery to MRC Supply 
Quotes for Offloading Building 

Offload Building 
Rekey Building 

Quotes for MRTC Sign 
MRTC Sign Installation 

Site development & landscaping by MRC personnel 

Provide building information to COE/Network Engineer for inclusion in company database 

Tower 
Obtain structural analysis of existing tower, if any 

Prepare tower and antenna specifications & contract 
Submit tower and antenna specifications & contract to contractors w/request for quotes 

Finalize contract 
Contractor to complete contract & install tower and antenna(s) 

Contractor to post antenna structure registration number on tower 

Generator 
Purchase Generator, ATS 

Delivery of Generator, ATS 
Test & Turn-up Generator 

Provide generator information to COE/Network Engineer for inclusion in company database 

Power 
Provide local power utility company information on electrical line required 

Power utility company Install electrical lines 
Provide local power utility company information on gas line requirements 

Power utility company install gas lines 

Misc. Electrical Contract 
Quotes for Misc. Electrical 

Award Contract 
Notify Contractor of Bldg, Gen., Power & Gas Placement & to Begin Work 

Contractor to Provide Warranty Info on Installed Equipment 

Estimated Completion Date 

Revised: 6/6/2005 

COMPLETE 
DATE 

N/A 
N/A 
N/A 

N/A 

N/A 
N/A 

10/2005 

Page2 



ATTACHMENT D- SERVICE 
PLANS 

(2005 Cellular Plans 
Mid-Rivers Cellular Sales & Service Agreement) 



2005 CELLULAR P 

M: \C1JRRENT WORK\FCC\2005\ETC\060105 60-Day Filing\2005 Cellular Plans 6/6/2005 



2005 CELL 
Plateau A only effects 
the Security, Family, 
Plainsman & the plans 
above the Yellowstone 
Plan. 

otal of 4 phones T 

Tota 

Total o 

13.95 

I of 5-19 Phones 10.95 

I 20-29 Phones 7.95 

More than 30+ 4.95 

Plateau B only effects 
plans with unlimited 
home airtime minutes. 

ULAR PLANS 

Examples for Customers with: 
4 phones- 1st phone will be billed tor plan, 2nd, 3rd & 4th phone will be billed $13.95. 

5 phones- 1st phone will be billed for plan, 2nd, 3rd, 4th & 5th phone will be billed $10.95. 

20 phones - 1st phone will be billed for plan, 2nd-19th phone will be billed $7.95. 

30 phones -1st phone will be billed for plan, 2nd-29th phone will be billed $4.95. 

'----~~--___,Examples for Customers with: 
1st 4 additional phonesll---:-1:-3--:.9-:5--15 phones- 1st phone will be billed for plan, 2nd, 3rd, 4th & 5th phone will be billed $13.95. 

5 or more additional phones I $20.00 6 phones- 1st phone will be billed for plan, 2nd- 5th phone will be billed $13.95@, 6th phone will be billed $20.00. 

M:\CURRENT WORK\FCC\2005\ETC\060105 60-Day Filing\2005 Cellular Plans 6/6/2005 



Mid-Rivers Cellular 
Sales & Service Agreement 

Account Information: 

Application Date Activation Date 

Mobile Number Account Number 

Customer Number Deposit Amount 

Customer Service Rep Completed Date 

Customer Billing Information: 

Billing Name 

Service Charges: 
Service Activation 

Service Plan 

0Anywhere Airtime Minutes/Month 

0Roaming Airtime Minutes/Month 

Ounlimited Home Airtime 

D Home Nation Wide Long Distance 

Additional Pooled Cellular Numbers: 

Additional Services: 

$15.00 

$ 
CosUMonth 

Minutes/Month 

Freedom West D Free D $5.00/mo 
Mailing Address 

Caller ID 0Free D $3.00/mo 
City State Zip 

Custom Calling 0Free D $3.95/mo 
Drivers License/Social Security/Federal ID Number 

Voice Mail D Free D $3.95/mo 
Daytime Phone Evening Phone 

Group Ringing D Free 

Credit Information: 
Caller ID Per Line Blocking 0Free 

Employer (Self) 

Total Monthly Charges $ 

Employer's Telephone Number (not including tax) 

Employer (Spouse) s~rvic~ Commitm~nt~ 



Terms & Conditions - Part I 
1. Service Commitment: You have contracted to have MID-RIVERS CELLULAR provide service to you for the term specified on the front of 

this document under the "Service Commitmenf' heading. The term begins on the date of activation. Once your commitment is completed, 
the term of this Agreement will be automatically renewed on a month-to-month basis on the same terms and conditions in this document 
Jnd will be continued until it is canceled by you or MID-RIVERS CELLULAR. IF YOUR SERVICE IS TERMINATED BEFORE THE 
EXPIRATION OF THE TERM OF YOUR SERVICE COMMITMENT, YOU HEREBY AGREE TO PAY THE EARLY TERMINATION 
CHARGES IN THE AMOUNT SPECIFIED ON THE FRONT OF THIS FORM TO COMPENSATE MID-RIVERS CELLULAR FOR ITS 
COSTS OF ACTIVATION OF YOUR SERVICE, INSTALLATION, EQUIPMENT, FREE MINUTES OF USE AND/OR OTHER SERVICES 
WHICH WERE PROVIDED BY MID-RIVERS CELLULAR TO YOU AT NO CHARGE OR A REDUCED CHARGE IN EXCHANGE FOR AND 
IN RELIANCE UPON YOUR AGREEMENT TO THE SERVICE COMMITMENT. Early termination charges are applied if your service is 
terminated by you or by Mid-Rivers Cellular in the event of non-payment. You cannot assign your service agreement to another party 
without the written consent of MID-RIVERS CELLULAR. 

2. Availability of Limited Service: Service is furnished for use by you or your authorized user. A cellular number will only appear in one 
cellular equipment unit. MID-RIVERS CELLULAR will only accept orders of any type from you or your authorized agent. Your cellular 
phone number is the property of MID-RIVERS CELLULAR and you have no property right to this number. MID-RIVERS CELLULAR 
reserves the right to assign, change or designate this number when such assignment, change or designation is necessary in the conduct of 
business. 

3. Rates, Charges & Payment: You will receive bills monthly. These bills are due and payable upon receipt. Bills are delinquent if not paid 
within 30 days of receipt. You are required to pay MID-RIVERS CELLULAR for all charges associated with cellular service. These charges 
include, but are not limited to activation, installation, roaming charges, airtime charges, optional features, toll charges and collect calls. 
You will be charged airtime for any calls you place or receive. Chargeable time begins when a connection is established to the called 
party. Roaming airtime rates vary by serving carrier. Airtime is billed in full minutes. Actual airtime usage is rounded up to the next full 
minute for billing purposes. MID-RIVERS CELLULAR reserves the right to increase any and all rates upon thirty days notice to you. You 
may elect to change your rate plan to another rate plan available from MID-RIVERS CELLULAR at any time during the term of this 
agreement. 

4. Deposits and Credit: MID-RIVERS CELLULAR may require you to make a deposit to be held by MID-RIVERS CELLULAR at any time. 
You hereby grant MID-RIVERS CELLULAR a security interest in such deposit to secure the payment for all sums due hereunder as well as 
the performance of all other obligations you may have to MID-RIVERS CELLULAR, whether they exist now or arise later. Deposit amount 
and conditions are set forth in the Cellular Tariff issued by Cable & Communications Corporation. MID-RIVERS CELLULAR may apply 
your deposit against your bill or any other amount you owe MID-RIVERS CELLULAR upon termination of service. You consent to MID
RIVERS CELLULAR's disclosure of account information to or from credit reporting agencies, credit bureaus, private credit reporting 
associations or from other providers of cellular service. 

5. Non-PaymenUBreach: Upon non-payment of any sum due to MID-RIVERS CELLULAR for any other service, repairs or equipment, or 
upon a violation of any of the conditions of this contract, MID-RIVERS CELLULAR may (by notice in writing to you, without incurring any 
liability), either terminate the agreement or temporarily disconnect your service. MID-RIVERS CELLULAR may terminate service in the 
event of insolvency, receivership, voluntary or involuntary bankruptcy, assignment for the benefit of creditors, sale of substantially all of 
your assets, liquidation, dissolution, reorganization or other similar proceedings as initiated by or against you, the customer. MID-RIVERS 
CELLULAR may refuse or disconnect service without notice in that event that services are not available from the network provider or its 
successor, your credit information is not accurate, service is used in a manner that adversely affects MID-RIVERS CELLULAR service to 
others or is in violation of FCC Rules or Regulation, or if MID-RIVERS CELLULAR becomes aware of facts that indicate your credit 
standing has deteriorated. MID-RIVERS CELLULAR reserves the right to require deposit for continuation of service if necessary. 
MID-RIVERS CELLULAR will charge $20 for any check or other negotiable instrument rendered by you and returned unpaid by a financial 
institution for any reason. MID-RIVERS CELLULAR may demand payment by money order, cashier's check or similarly secure form of 
payment at its discretion. If MID-RIVERS CELLULAR obtains the service of a collection agency or attorney to assist MID-RIVERS 
CELLULAR in remedying your breach of the agreement, including but not limited to the non-payment of charges hereunder, this expense 
will be paid by you. 

6. Cellular Telephones: MID-RIVERS CELLULAR is not responsible for the installation, operation, quality of transmission or maintenance of 
cellular telephones provided by anyone other than MID-RIVERS CELLULAR. If your equipment is stolen, you are responsible for all 
cellular service charges until the theft is reported to MID-RIVERS CELLULAR. This applies to equipment provided by MID-RIVERS 
CELLULAR or anyone other than MID-RIVERS CELLULAR. 

7. Liability of MID-RIVERS CELLULAR: MID-RIVERS CELLULAR's liability for interruptions in service, or in components of service provided 
by MID-RIVERS CELLULAR, is limited to the allowance of a credit in the form of an adjustment. This amount will not exceed the charaes 
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